
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/08/2009

ESTIMATE SUMMARY 08:25:16

CONTID: C16830         ESTIMATE NO: 0008 PROG 2005

PCN: 16830-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SOUTH OF PUEBLO PERCENT TIME:

PROJECT NO: IM 0251-333                   

I-25 SOUTH OF PUEBLO

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/04/2009 DATE TIME STARTED 05/13/2009

2635 DELTA DRIVE DATE LET 03/19/2009 DATE WORK BEGAN 05/13/2009

 DATE AWARDED 04/07/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/17/2009 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,513,752.43 PARTICIPATING $ $ 404,022.76

AWARD PROJECT AMT: 7,035,016.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/4/2009 ??:??:??

10/31/2009 ??:??:??

80.25%

1,484,019.58

404,022.76

404,022.76

404,022.76

$

$

$

$

6,029,732.85

0.00

6,029,732.85

0.00

6,029,732.85

-105,525.25

105,525.25

6,029,732.85

0.00

AMOUNT DUE 6,029,732.85 404,022.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 404,022.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

206.0
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 30,963.000 28,431.000

SY  2,532.000 5,722.32

2.26000 30,963.000 69,976.38

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

2.60000 0.000 0.00

202-00250  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 764.000 0.000

CY  764.000 21,926.80

28.70000 764.000 21,926.80

203-00060  
 

0020 BLADING 82.000 0.000

HOUR 82.000 7,457.08

90.94000 82.000 7,457.08

203-01500  
 

0025 COMBINATION LOADER 30.000 0.000

HOUR 0.000 0.00

85.92000 0.000 0.00

203-01594  
 

0030 TOPSOIL 2,985.000 0.000

CY  2,636.000 94,711.48

35.93000 2,636.000 94,711.48

207-00205  
 

0035 *EROSION LOG (12 INCH) 700.000 84.000

LF  186.000 478.02

2.57000 270.000 693.90

208-00002  
 

0040 *EROSION BALES (WEED FREE) 10.000 3.000

EACH 0.000 0.00

22.05000 3.000 66.15

208-00011  
 

0045 *SILT FENCE 4,403.000 1,860.800

LF  2,542.000 2,389.48

0.94000 4,402.800 4,138.63

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

653.15000 3.000 1,959.45

208-00045  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 4.000 3.000

EACH 1.000 1,457.02

1,457.02000 4.000 5,828.08

208-00070  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000

HOUR 0.000 0.00

47.25000 0.000 0.00

208-00103  
 

0065 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 100.000 0.000

HOUR 0.000 0.00

131.25000 0.000 0.00

208-00105  
 

0070 EROSION CONTROL SUPERVISOR 150.000 76.000

HOUR 28.000 2,205.00

78.75000 104.000 8,190.00

208-00205  
 

0075 TEMPORARY BERMS 0.000 0.000

LF  0.000 0.00

6.03000 0.000 0.00

208-00300  
 

0080 *SEEDING (NATIVE) 4.500 0.000

ACRE 4.500 1,937.25

430.50000 4.500 1,937.25

212-00006  
 

0085 *MULCHING (WEED FREE STRAW) 4.000 0.000

ACRE 3.000 1,008.00

336.00000 3.000 1,008.00

213-00004  
 

0090 *MULCH TACKIFIER 1,000.000 0.000

LB  765.000 1,736.55

2.27000 765.000 1,736.55

213-00061  
 

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,547.000 0.000

SY  1,547.000 4,053.14

2.62000 1,547.000 4,053.14

216-00041  
 

0100 AGGREGATE BASE COURSE (SPECIAL) 3,456.000 0.000

TON 3,456.000 36,184.32

10.47000 3,456.000 36,184.32

304-09014  
 

0105 *HYDRATED LIME 820.000 817.000

TON 0.000 0.00

158.48000 817.000 129,478.16

307-00000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

115.35000 0.000 0.00

403-00720  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FURNISH HOT MIX ASPHALT 0.000 0.000

TON 0.000 0.00

45.04000 0.000 0.00

403-09500  
 

0120 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 28,132.900 22,191.490

TON 5,941.410 263,620.36

44.37000 28,132.900 1,248,256.77

403-34841  
 

0125 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 33,272.970 25,515.440

TON 7,757.530 534,338.67

68.88000 33,272.970 2,291,842.17

403-34871  
 

0130 *COLD BITUMINOUS PAVEMENT (RECYCLE) 259,845.000 259,845.000

SY  0.000 0.00

2.02000 259,845.000 524,886.90

406-09500  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 30,253.000 16,287.000

GAL 3,637.000 11,311.07

3.11000 19,924.000 61,963.64

411-10255  
 

0140 *RECYCLING AGENT 347,946.000 347,946.000

GAL 0.000 0.00

2.83000 347,946.000 984,687.18

411-90040  
 

0145 RIPRAP (12 INCH) 13.000 0.000

CY  13.000 1,306.24

100.48000 13.000 1,306.24

506-00212  
 

0150 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 85.330 0.000

TON 85.330 17,910.77

209.90000 85.330 17,910.77

507-00400  
 

0155 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

2.01000 0.000 0.00

607-11525  
 

0160 *RUMBLE STRIP 100,077.000 0.000

LF  100,077.000 23,017.71

0.23000 100,077.000 23,017.71

614-80385  
 

0165 EMBANKMENT PROTECTOR TYPE 5 8.000 0.000

EACH 8.000 24,116.32

3,014.54000 8.000 24,116.32

615-00050  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION SURVEYING (HOURLY) 10.000 10.000

HOUR 0.000 0.00

130.63000 10.000 1,306.30

625-00001  
 

0175 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

148,662.44000 1.000 148,662.44

626-00000  
 

0180 *PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 6,280.30

25,121.19000 0.750 18,840.89

626-01000  
 

0185 *PAVEMENT MARKING PAINT 2,235.300 1,853.100

GAL 382.200 11,328.41

29.64000 2,235.300 66,254.29

627-00001  
 

0190 *EPOXY PAVEMENT MARKING 575.000 0.000

GAL 574.000 38,205.44

66.56000 574.000 38,205.44

627-00005  
 

0195 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,814.000 0.000

SF  5,701.000 59,290.40

10.40000 5,701.000 59,290.40

627-01010  
 

0200 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000 0.000

SF  0.000 0.00

16.64000 0.000 0.00

627-30405  
 

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000 0.000

SF  0.000 0.00

9.36000 0.000 0.00

627-30410  
 

0210 *FLAGGING 3,074.000 2,663.300

HOUR 410.700 8,961.47

21.82000 3,074.000 67,074.68

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 90.000 80.000

DAY 6.000 467.46

77.91000 86.000 6,700.26

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 100.000 84.000

DAY 15.000 8,959.50

597.30000 99.000 59,132.70

630-00012  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 8.000 4.000

EACH 3.200 831.01

259.69000 7.200 1,869.77

630-80002  
 

0230 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 1.600 207.76

129.85000 3.600 467.46

630-80336  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 24.000

EACH 19.200 997.25

51.94000 43.200 2,243.81

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 64.000

EACH 51.200 3,191.30

62.33000 115.200 7,180.42

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 62.000 31.000

EACH 24.800 1,803.21

72.71000 55.800 4,057.22

630-80343  
 

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 360.000

SF  288.000 1,794.24

6.23000 648.000 4,037.04

630-80344  
 

0255 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 1.600 5,817.26

3,635.79000 3.600 13,088.84

630-80355  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 831.04

519.40000 3.600 1,869.84

630-80358  
 

0265 *DRUM CHANNELIZING DEVICE 300.000 150.000

EACH 120.000 1,245.60

10.38000 270.000 2,802.60

630-80360  
 

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 6.000

EACH 4.800 74.83

15.59000 10.800 168.37

630-80363  
 

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 20.000

EACH 16.000 332.48

20.78000 36.000 748.08

630-80364  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONE 1,000.000 500.000

EACH 400.000 2,076.00

5.19000 900.000 4,671.00

630-80380  
 

0285 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.800 8,310.38

10,387.98000 1.800 18,698.36

630-85040  
 

0290 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0305 F/A FUEL COST ADJUSTMENT 106,589.210 80,420.930

F A 26,168.280 26,168.28

1.00000 106,589.210 106,589.21

700-70016  
 

0310 F/A ASPHALT CEMENT COST ADJUSTMENT 388,900.490 283,523.460

F A 105,377.030 105,377.03

1.00000 388,900.490 388,900.49

700-70019  
 

0315 F/A ON-THE-JOB TRAINEE 1,920.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0325 F/A QUALITY INCENTIVE PAYMENT 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0330 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0340 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0525 PORTABLE TRAFFIC SPEED MONITOR MCR #2 SPEED TRAILERS 2.000 1.000

EACH 0.800 2,640.00

3,300.00000 1.800 5,940.00

630-80367  
 

0530 ADDED ITEM (EACH)/ RELOCATE SOLAR PANELS 8.000 8.000

EACH 0.000 0.00

247.50000 8.000 1,980.00

900-00007  
 

0535 ADDED ITEM (DOLLAR)/ REMOVAL AND REBUILD EXPANSION 
JOINT

18,785.620 18,785.620

DOL 0.000 0.00

1.00000 18,785.620 18,785.62

900-00006  
 

0540 REBUILD PORTIONS OF PRESENT STRUCTURE BURNT MILL 
L-18-B PIER 2 REPAIR

1.000 0.000

L S 1.000 13,470.05

13,470.05000 1.000 13,470.05

210-00510  
 

0555 REMOVAL OF CURB CMO #5 2,075.000 0.000

LF  2,075.000 6,162.75

2.97000 2,075.000 6,162.75

202-00201  
 

0565 CLEAN CULVERT CMO #5 1.000 0.000

EACH 1.000 2,178.00

2,178.00000 1.000 2,178.00

202-04002  
 

0590 RESET GROUND SIGN CMO #5 3.000 0.000

EACH 3.000 587.16

195.72000 3.000 587.16

210-00810  
 

0625 CONSTRUCTION SURVEYING CMO #5 1.000 0.000

L S 1.000 1,575.01

1,575.01000 1.000 1,575.01

625-00000  
 

0630 MOBILIZATION CMO #5 0.000 0.000

L S 1.000 10,711.06

10,711.06000 1.000 10,711.06

626-00000  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 ADDED ITEM (DAY)/ TRFFIC CONTROL SIGNS, CONES AND 
ARROW PANEL

22.000 0.000

DAY 22.000 2,750.00

125.00000 22.000 2,750.00

900-00005  
 

0660 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) CMO #5 12.000 0.000

DAY 12.000 4,410.00

367.50000 12.000 4,410.00

630-85041  
 

0665 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN FOR ROAD SCIENCE 0.000 0.000

DOL -270,767.310 -270,767.31

1.00000 -270,767.310 -270,767.31

900-00006  
 

0670 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN 0.000 0.000

DOL -381,017.750 -381,017.75

1.00000 -381,017.750 -381,017.75

900-00006  
 

0675 ADDED ITEM (DOLLAR)/ LANE RENTAL FEES 0.000 0.000

DOL -277,636.160 -277,636.16

1.00000 -277,636.160 -277,636.16

900-00006  
 

0680 ADDED ITEM (DOLLAR)/ FAILING LOTTMAN RESULTS 1ST AND 
2ND 10K

0.000 0.000

DOL -149,100.000 -149,100.00

1.00000 -149,100.000 -149,100.00

900-00006  
 

CAT 0200 $315,401.06 5,580,221.41CURRENT AMT 7,060,344.57 $$

CAT NO0210 ROADWAY SAFETY 

0345 *REMOVAL OF DELINEATOR 663.000 0.000

EACH 663.000 3,593.46

5.42000 663.000 3,593.46

202-00090  
 

0350 *REMOVAL OF END ANCHORAGE 38.000 29.000

EACH 9.000 933.84

103.76000 38.000 3,942.88

202-01300  
 

0355 *RESET GUARDRAIL TYPE 3 3,665.000 1,102.250

LF  2,562.750 10,737.92

4.19000 3,665.000 15,356.35

210-01130  
 

0360 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 200.000

LF  0.000 0.00

17.82000 200.000 3,564.00

606-00301  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 ROADWAY SAFETY 

0365 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 1.000 628.87

628.87000 1.000 628.87

606-01320  
 

0370 *END ANCHORAGE TYPE 3D 4.000 3.000

EACH 0.000 0.00

707.48000 3.000 2,122.44

606-01340  
 

0375 *TRANSITION TYPE 3G 16.000 12.000

EACH 4.000 4,402.12

1,100.53000 16.000 17,608.48

606-01370  
 

0380 *TRANSITION TYPE 3H 11.000 7.000

EACH 0.000 0.00

613.15000 7.000 4,292.05

606-01380  
 

0385 *END ANCHORAGE (FLARED) 9.000 5.000

EACH 4.000 6,393.52

1,598.38000 9.000 14,385.42

606-02005  
 

0390 CURB TYPE 6 (SECTION M) 400.000 0.000

LF  400.000 3,200.00

8.00000 400.000 3,200.00

609-60011  
 

0395 *DELINEATOR (TYPE I) 449.000 0.000

EACH 449.000 9,729.83

21.67000 449.000 9,729.83

612-00001  
 

0400 *DELINEATOR (TYPE II) 146.000 0.000

EACH 146.000 3,322.96

22.76000 146.000 3,322.96

612-00002  
 

0405 *DELINEATOR (TYPE III) 105.000 0.000

EACH 105.000 2,503.20

23.84000 105.000 2,503.20

612-00003  
 

0410 *SIGN PANEL (CLASS II) 32.000 0.000

SF  32.000 554.88

17.34000 32.000 554.88

614-00012  
 

0415 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 44.000 0.000

LF  44.000 858.44

19.51000 44.000 858.44

614-01575  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 ROADWAY SAFETY 

0420 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 4.000 0.000

EACH 4.000 1,083.48

270.87000 4.000 1,083.48

614-01578  
 

CAT 0210 $47,942.52 86,746.74CURRENT AMT 89,906.82 $$

CAT NO0300 STRUCTURE 

0425 *REMOVAL OF CURB 52.000 52.000

LF  0.000 0.00

38.83000 52.000 2,019.16

202-00201  
 

0430 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,984.000 2,983.700

SY  0.000 0.00

4.26000 2,983.700 12,710.56

202-00246  
 

0435 *REMOVAL OF BRIDGE RAILING 1,658.000 1,160.000

LF  498.000 2,086.62

4.19000 1,658.000 6,947.02

202-00425  
 

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 349.000 348.990

SY  0.000 0.00

171.54000 348.990 59,865.74

202-00453  
 

0445 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.000 1.000

SY  0.000 0.00

389.66000 1.000 389.66

202-00460  
 

0450 *REMOVAL OF EXPANSION DEVICE 30.000 30.000

LF  0.000 0.00

201.08000 30.000 6,032.40

202-00504  
 

0455 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000 0.000

SY  0.000 0.00

1,402.98000 0.000 0.00

210-00520  
 

0460 *WATERPROOFING (MEMBRANE) 3,754.000 3,754.000

SY  0.000 0.00

15.85000 3,754.000 59,500.90

515-00120  
 

0465 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 60.000

LF  0.000 0.00

173.81000 60.000 10,428.60

518-01002  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0470 *POLYMER MORTAR END DAM 20.000 20.000

CF  0.000 0.00

744.09000 20.000 14,881.80

518-02100  
 

0475 *SAWING AND SEALING BRIDGE JOINT 481.000 395.000

LF  86.000 620.06

7.21000 481.000 3,468.01

518-03000  
 

0480 *RAPID CURE SILICONE JOINT SEAL 64.000 64.000

LF  0.000 0.00

53.45000 64.000 3,420.80

518-03100  
 

0485 *CONCRETE CLASS D (SPECIAL) 14.000 13.760

CY  0.000 0.00

1,614.28000 13.760 22,212.49

601-03027  
 

0490 *CONCRETE CLASS D (BRIDGE) 2.000 1.500

CY  0.000 0.00

558.92000 1.500 838.38

601-03040  
 

0495 *CONCRETE CLASS DT (DECK TOPPING) 20.000 19.900

CY  0.000 0.00

507.80000 19.900 10,105.22

601-03540  
 

0500 *REINFORCING STEEL (EPOXY COATED) 350.000 345.860

LB  0.000 0.00

3.80000 345.860 1,314.27

602-00020  
 

0505 *BRIDGE RAIL TYPE 10R 1,658.000 1,160.000

LF  498.000 37,972.50

76.25000 1,658.000 126,422.50

606-11010  
 

CAT 0300 $40,679.18 340,557.51CURRENT AMT 341,293.91 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,400.17000 1.000 10,400.17

620-00002  
 

0515 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,400.17000 1.000 10,400.17

620-00012  
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PCN: 16830-BID    ESTIMATE RUN 12/08/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0008 08:25:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,406.79000 1.000 1,406.79

620-00020  
 

CAT 0400 $0.00 22,207.13CURRENT AMT 22,207.13 $$

PROJECT TOTAL 404,022.76 $ 6,029,732.79CURRENT AMT 7,513,752.43 $$


